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RTO West Stage 2 
Ancillary Services Content Group  

Follow-Up List 
 

Follow-Up to 2/9/01and 2/28/01 Meetings 
 

Prepared 3/05/01 
 

 
Work Plan/Schedule/Assignments 

 
TASK RESPONSIBLE 

PARTIES 
TARGET 

COMPLETION 
DATE 

STATUS 

Review CA Opinion and related material 
for Potential Modifications to Stage One 
Ancillary Services 
 
Distill to single list of A/S related items  
 
Develop recommendation on single vs 
price as bid 

Orens, Gibson, 
Olson 

First cut – 2/22 
 
 
 
By 3/14 
 
 
By 3/14 

Completed 

Complete Scope/Definition of A/S Filing 
Materials 

Speckman, 
Robinette 

Consult with Tariff 
Integration by 2/22 

Completed 

Review/Develop Penalties/Incentives 
related to scheduling 

Miller ,Reese First cut by 2/22 
 
New Target 3/14 

Open 

Develop A/S Quantity Requirements 
With Consideration for Congestion and 
Other Locational Constraints 
 
Develop requirements determination 
process on a One World basis for RO 
an any necessary subregions 

Ryan, Perrino, 
Paschall, Connolly 
 
 
Ryan, Perrino, 
Paschall, Connolly, 
Speckman 

First cut by 2/22 
 
 
 
By 3/14 

Competed 

Develop Approach to A/S Deployment Kieran 
 
 
 
 
Speckman 

Research Cal ISO 
approach to splitting 
BEEP by 2/2 
 
Develop plan to 
address by 2/22 

Completed 
material 
distributed  
 
Completed 

Develop Pricing Mechanisms for 
Various Payments/Products 
 
Develop overall approach to deployment 
and pricing 

Speckman 
 
 
Silverstein 

Develop plan to 
address by 2/22 
 
By 3/14 

Completed 

Develop RTO Requirements Document 
for External Market 

None assigned   

Develop Performance 
Standards/Penalties for Each IOS, Self 
Provision and Self Tracking 
 
 
Comment on draft 

Miller, Conger, 
Clark, Reese 
 
 
 
All CG Members 

First cut by 2/22 
 
Revised as needed 
by 3/14 
 
By 3/12 

Completed 
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Develop Canadian Implementation Will be assigned 
when scope 
established 

  

Develop RTO A/S Purchase Processes 
and Timelines 

Wallis, Scheduling 
Content Group 
assumed 
responsibility 

  

Develop Detailed Description of PTO’s 
IOS Requirements 
 
Develop recommended approach to 
implement TOA A/S provisions 

Connolly, Orens First cut by 2/22 
 
 
 
By 3/14 

Completed 

Market Design Validation Testing and 
Analysis 

Working with 
CMCG members 
Brush, Orens, 
Marcy, Conger, 
Halpin 

Report on status by 
2/22 

Completed 

    
Compare RTO West approach to 
NERC’s current proposed policy 

Grow Provide link to 
current NERC 
policy by 2/15 

Completed 

Review need for expert consultants in 
area of deployment, pricing and 
mitigation of market abuse 

Speckman, 
Silverstein 

Report by 2/22 In Progress 

Review A/S provisions in TOA  
 
 
 
 
 

Connolly 
 
 
 
Speckman 
 

Develop list of 
sections by 2/22 
 
 
Distribute provisions 
by 2/22 

Completed 
 
 
 
Completed 

Develop Provider of Last Resort Options 
For RTO role including 1)SC’s provide 
all non contingency A/S in DA Market 
and 2)SCs can provide none and buy all 
from RTO For consideration by RRG 
 
Review if option1 witrhin FERC’s Order 
2000 

Connoly 
 
 
 
 
 
Sliverstein 

by 3/5 
 
 
 
 
 
By 3/14 

 

Raise potential need for arrangements 
to deal with what are called RMR 
(Reliability Must Run) generators in Cal 
and LGR (Local Generating Resources) 

Speckman By 3/14  
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Decisions at 2/9/01 Meeting 

 
Agreed to separate A/S and Scheduling meeting agenda items to allow individuals to 
participate in one or both. Next meeting of both Content Groups will be separate one for 
A/S and one for Scheduling. Eventually the A/S and Scheduling CG meetings would be 
held together with the normal date being a Friday and meeting times of 8 – 1pm and held 
at the PDX. 
 
Next meeting of A/S CG is scheduled for 2/28 from 10 – 4:30 in Portland.  The first 
combined meeting is tentatively scheduled for 3/16 at PDX. 

 
 

 
 

Work Products Discussed at  2/9/01 Meeting 
(Dates Are Tentative) 

            Start  End 
ANCILLARY SERVICES APPENDIX 12/21/00 6/1/01 

Review CA Opinion for Potential Modifications to Stage One Ancillary Services 12/21/00 2/1/01 
Complete Scope/Definition of A/S Filing Materials 1/15/01 2/15/01 

Review/Develop Penalties 1/9/01 3/1/01 
Develop A/S Quantity Requirements With Consideration for Congestion and Other 

Locational Constraints 
1/15/01 1/20/01 

Develop Approach to A/S Deployment 1/9/01 3/14/01 
Develop Pricing Mechanisms for Various Payments/Products 1/9/01 3/30/01 

Develop RTO Requirements Document for External Market 1/9/01 3/30/01 
Develop Performance Standards for Each IOS, Self Provision and Self Tracking 1/9/01 3/30/01 

Develop Canadian Implementation 2/20/01 3/30/01 
Develop RTO A/S Purchase Processes and Timelines 1/9/01 3/30/01 

Develop Detailed Description of PTO’s IOS Requirements 1/20/01 3/15/01 
Market Design Validation Testing and Analysis 3/30/01 6/1/01 

Draft Appendix 2/16/01 5/1/01 
Finalize Appendix 3/9/01 5/22/01 

 


